

SentinelOS Executive Snapshot - 2026-05-16

COMM: Sentinel AI by Cody Nunn | Nunn Cloud

Artifact Decision

[KEEP:CURRENT-ATTENTION-SNAPSHOT]

Next step: use this as the May 16 executive attention board until a newer snapshot supersedes it.

Executive Result

SentinelOS is now in a controlled consolidation phase.

The major structural work completed since the May 15 snapshot:

- infrastructure truth was reconciled read-only
- repository integrity was classified read-only
- operational package set was generated
- packaging review was completed
- SentinelOS system documentation was reframed into layered architecture
- **sentinelOS Constitution** was drafted as the root authority document
- **Approved Vocabulary Dictionary** was drafted as the semantic control layer
- **sentinelOS Architecture Specification** was drafted as the foundational system architecture layer

Current posture:

governed execution operating framework
hardening and consolidation
no runtime mutation without approval
no public claims beyond verified evidence

Live Status Checked Today

Direct Sentinel backend:

```
GET https://ca-nc-dev-sentinel.calmhill-388e1d39.eastus2.azurecontainerapps.io
status: ok
service: sentinel-api
mode: non-demo
tier: PUBLIC
database: enabled
checked: 2026-05-16T21:11:09Z
```

Public bridge:

```
GET https://nunncorporation.com/api/status
status: connected
backend.status: ok
backend.service: sentinel-api
backend.mode: non-demo
backend.tier: PUBLIC
backend.database: enabled
checked: 2026-05-16T21:18:40Z
```

What Still Needs Attention

Priority	Area	Status	Required Action
P0	Secret configuration risk	open	rotate the direct HMAC-like runtime env value and move it behind a secret reference
P0	Active worktree continuity	open	checkpoint or intentionally commit/stage the large May 15/16 hardening worktree before further broad changes
P1	nunncorp-global-mono repo degradation	open	create a fresh comparison clone, compare .git internals, then approve cleanup boundaries

Priority	Area	Status	Required Action
P1	Public surface alignment	remediation applied	preserve claim-boundary review and continue deeper label checks before broader buyer-facing use
P1	Deploy-authoritative IaC	open	reconcile <code>azure/container-app.yaml</code> with live Container App truth or mark it permanently scaffold-only
P1	Deployment docs revision/image drift	open	update <code>docs/DEPLOYMENT.md</code> or move revision/image truth into a generated runtime map
P2	Buyer-facing pilot kit	open	trim internal risk language and generate buyer-safe onboarding package after public surface alignment
P2	Architecture diagram bundle	open	produce sanitized diagram set from existing Mermaid docs without expanding system scope
P2	Constitutional review	open	review <code>sentinel05 Constitution</code> before promoting beyond root-authority draft
P2	Vocabulary enforcement	open	apply <code>Approved Vocabulary Dictionary</code> to public surface, prompts, UI labels, and buyer materials
P3	Next Layer 1 architecture doc	drafted / held	review <code>sentinel05 Architecture Specification</code> against Constitution and Vocabulary Dictionary before promotion

Completed Control Steps

Envelope 1 - Infrastructure Truth Reconciliation

Status:

executed_read_only

Outcome:

- live Azure runtime is authoritative
- runtime is healthy on port `80`
- `azure/container-app.yaml` is scaffold-only until reconciled
- secret configuration risk identified without leaking the value

Envelope 2 - Repository Integrity Stabilization

Status:

```
executed_read_only
```

Outcome:

- SentinelOS NON-DEMO repo is responsive but has a large active hardening worktree
- `nunncorp-global-mono` is degraded with duplicate Git internals and hung `status/fsck`
- no cleanup was performed

Envelope 3 - Operational Runbook Consolidation

Status:

```
executed_consolidation
```

Outputs:

- `docs/OPERATIONAL_RUNBOOK_2026-05-15.md`
- `docs/TRUST_BINDER_2026-05-15.md`
- `docs/DEMO_RELIABILITY_PACKET_2026-05-15.md`
- `docs/GOVERNANCE_INTEGRITY_APPENDIX_2026-05-15.md`
- `docs/DEPLOYMENT_RECOVERY_PROCEDURES_2026-05-15.md`
- `docs/DRIFT_DETECTION_REFERENCE_2026-05-15.md`

Packaging Review

Status:

```
completed
```

Decision:

- package set is ready for internal operator use and demo preparation
- buyer-facing use requires trimming
- pilot onboarding kit refinement still needs to happen after claim-boundary review

Governance Framework Layering**Status:**

```
drafted internal framework seed
```

Outputs:

- docs/governance/SENTINELOS_GOVERNANCE_FRAMEWORK.md
- docs/governance/SENTINELOS_CONSTITUTION.md
- docs/governance/APPROVED_VOCABULARY_DICTIONARY.md
- docs/governance/SENTINELOS_ARCHITECTURE_SPECIFICATION.md

Decision:

```
SentinelOS is now framed as a governed execution operating framework,  
not a governance-only GPT framework.
```

Architecture Specification**Status:**

```
drafted_held_foundational_document
```

Output:

- docs/governance/SENTINELOS_ARCHITECTURE_SPECIFICATION.md

Decision:

```
architecture is formalized as a held specification,  
not runtime authority, deployment authority, or public claim authority
```

Public Surface Alignment

Status:

```
review_completed_and_remediated
```

Output:

- `docs/PUBLIC_SURFACE_ALIGNMENT_2026-05-16.md`

Decision:

```
public surfaces are directionally aligned,  
and the first controlled vocabulary remediation pass has been applied
```

Current Open Risks

1. Runtime Secret Configuration Risk

Severity:

```
high
```

Known issue:

```
live runtime includes one HMAC-like value configured directly as an env value
```

Decision:

```
do not reproduce value  
rotate and move behind secretRef before production-grade trust claim
```

2. Repo Continuity Risk

Severity:

```
high
```

Known issue:

nunncorp-global-mono has duplicate Git internals and hung read-only diagnostic

Decision:

fresh clone comparison before cleanup
no destructive reset
no blind deletion

3. Worktree Checkpoint Risk

Severity:

elevated

Known issue:

SentinelOS NON-DEMO contains many active hardening, documentation, runtime, and

Decision:

checkpoint intentionally before additional broad implementation

4. Public Claim Drift Risk

Severity:

medium to high

Known issue:

new Constitution and Vocabulary Dictionary tighten language,
and deeper public label checks should continue before broader buyer-facing use

Decision:

preserve the semantic remediation trail and continue controlled review

5. Deploy Manifest Drift

Severity:

medium

Known issue:

azure/container-app.yaml still does not match live runtime posture

Decision:

do not redeploy from scaffold YAML until reconciled

Recommended Next Controlled Sequence

- 1. Worktree checkpoint / commit strategy
- 2. Secret configuration remediation plan
- 3. Fresh clone comparison for nunncorp-global-mono
- 4. Pilot Onboarding Kit refinement
- 5. Architecture Diagram Set packaging
- 6. Architecture Specification review and follow-on runtime boundary spec

Attention Board

Action	Owner Mode	Mutation?	Approval Needed?
Public Surface Alignment report	documentation / review	no	completed
Public copy edits	repo edit	yes	first pass applied; operator review before external use
Worktree checkpoint	git operation	yes	yes before commit/push
Secret rotation	runtime/security	yes	yes

Action	Owner Mode	Mutation?	Approval Needed?
Fresh comparison clone	local filesystem/network	yes	yes if network clone needed
Git duplicate cleanup	destructive repo cleanup	yes	explicit approval required
YAML reconciliation	repo IaC edit	yes	review required before deploy
Buyer-facing pilot kit	documentation	yes	claim review required

Source Artifacts

- docs/EXECUTIVE_SNAPSHOT_2026-05-15.md
- docs/CONTROLLED_OPERATIONAL_EXECUTION_PLAN_2026-05-15.md
- docs/OPERATIONAL_PACKAGE_REVIEW_2026-05-16.md
- docs/INFRASTRUCTURE_TRUTH_RECONCILIATION_2026-05-15.md
- docs/REPO_INTEGRITY_STABILIZATION_2026-05-15.md
- docs/governance/SENTINELOS_GOVERNANCE_FRAMEWORK.md
- docs/governance/SENTINELOS_CONSTITUTION.md
- docs/governance/APPROVED_VOCABULARY_DICTIONARY.md